
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:57 PM
Run date

Time

Reviewer: Ghafghazi, Ben 12-Jun-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 014 Date: 18-Mar-200 Wednesday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 826

Inspection Type: No Inspection
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General

Met with MCM crew at Frame #2 span to check Span #20 deck vs. exterior girder. The deck is generally
higher on the south side by 2 to 4" and on the north side it is higher by 1 to 1-1/2".
Met with Matt Abel and Abe Amireh to string line span #22 longitudinally. I requested Abe and Matt to
string line Span #22 North side as well.
Met with Chuck to discuss the temporary bent cal elevation, which is 6" low. We will put a sketch and send
to designer for review and comments.
Attended weekly scheduling meeting with MCM and CT staff
MCM poured footing 22E and one of the piles at E19AR.
Johm McEwen and I discussed the grade difference between the top of deck and the north/south exterior
girders.
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